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BRO-LC07(6)                     SPRING GLEN BRIDGE REPLACEMENT 5 $51,339.67ADAMS & SMITH, INC. ($16,331.86) $51,339.67 12/14/2005

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   12 $1,974,242.95AMES CONSTRUCTION, INC. $98,712.15 $1,875,530.80 12/14/2005

*NH-0189(12)14                  SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   13 $1,849,587.43 $92,479.37 $1,757,108.06 12/20/2005

STP-LC39(5)                     US-89; Manti City Main Street and Rest Area3 $164,990.08B. JACKSON CONSTRUCTION & ENGINEERING, I $8,249.50 $156,740.58 12/07/2005

STP-LC49(80)                    Maint St. Enhancement 400 S to Center Street Springville4 $38,158.30 $1,907.92 $36,250.38 12/14/2005

STP-2496(1)0                    JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    17 $301,967.50BROWN BROTHERS CONSTRUCTION CO. $15,098.38 $286,869.12 12/14/2005

STP-1544(1)5                    ARCADIA ROAD                                                4 $258,042.24BUILD, INC. $12,902.11 $245,140.13 12/14/2005

SP-9999(813)                    Intersection@SR-126&1600 N, Layton & SR39 Monroe4 $24,290.90CACHE VALLEY ELECTRIC COMPANY $1,214.55 $23,076.35 12/12/2005

NH-0191(11)0                    MONUMENT VALLEY WELCOME CENTER                              9 $87,605.77CAL WADSWORTH CONSTRUCTION $4,380.29 $83,225.48 12/01/2005

HPP-3462(1)3                    NORTH OGDEN DIVIDE ROAD 11 $48,329.99COP CONSTRUCTION LLC ($74,625.44) $48,329.99 12/01/2005

NH-0189(13)15                   US-189 in Wasatch County 8 $82,485.87 ($67,493.56) $82,485.87 12/19/2005

SP-9999(688)                    Bridge Preservation Deck Form Removal 4 $6,037.61EDWARD KRAEMER & SONS INC $301.88 $5,735.73 12/20/2005

SP-9999(710)                    PRICE DISTRICT 2005 FLAGGING 11 $3,193.26ESG FLAGGING SERVICES ($1,700.97) $3,193.26 12/06/2005

SP-9999(852)                    Flagging Service Various Locations in Price Dist.3 $1,741.05 $87.05 $1,654.00 12/05/2005

BRF-0102(3)17                   SR-102; OVER CORINNE CANAL AT HAWS CORNER                   1 $79,078.38FLARE CONSTRUCTION, INC. & SUBSIDIARY $3,953.92 $75,124.46 12/15/2005

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT I-7024 $76,493.46FREHNER CONSTRUCTION CO., INC. $0.00 $76,493.46 12/27/2005

SP-0089(50)409                  LOGAN CANYON; SUMMIT TO GARDEN CITY                         14 $106,934.92 $5,346.75 $101,588.17 12/07/2005

SP-9999(740)                    SR-173 & SR-266, in Salt Lake County 4 $4,307.85GENEVA ROCK PRODUCTS, INC. ($100,640.11) $4,307.85 12/27/2005

STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.19 $44,536.35 ($152,736.82) $44,536.35 12/19/2005

STP-LC27(3)                     Hwy 99 and Frontage Road Intersection 4 $4.55GEORGE W JOHANSEN CONSTRUCTION ($4,760.90) $4.55 12/15/2005

ER-9999(825)                    Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-3142 $480,829.00GERBER CONSTRUCTION, INC. $24,041.45 $456,787.55 12/14/2005

SP-15-8(41)394                  I-15; 1.5 Mi So of Plymout Interchange 2 $0.00 ($550.00) $0.00 12/28/2005

SP-9999(702)                    I-84 RP 80 to 102 & I-15 RP 354 to 402 3 $2,034.35GONZALES CONSTRUCTION CO., INC. DBA FRAN ($5,675.50) $2,034.35 12/12/2005

*IM-80-1(35)10                  I-80; MP 10 TO MP 30 3 $31,955.72GRANITE CONSTRUCTION CO OF UT $1,597.79 $30,357.93 12/06/2005

IM-84-6(79)55                   MTN GREEN INTERCHANGE TO MORGAN                    19 $93,912.86 $4,695.64 $89,217.22 12/14/2005

IM-84-6(84)44                   I-84; SR-26 to SR-89, Various Ramp Segments4 $412,449.64 $20,622.48 $391,827.16 12/06/2005

NH-STP-0091(19)0                SR-91; FROM I-15 TO SR-90 4 $3,251.62 ($43,889.89) $3,251.62 12/12/2005

SP-0039(13)8                    SR-39 FROM SR-203 TO SR-158 7 $636.00 ($32,954.29) $636.00 12/14/2005

SP-0095(8)45                    Bridge Preservation SR-95 4 $39,833.53 $1,991.68 $37,841.85 12/19/2005

SP-0186(7)12                    FOOTHILL BLVD OVER I-80 NEAR PARLEYS CANYON2 $6,781.92 ($14,065.41) $6,781.92 12/08/2005

SP-9999(752)                    US-40; Silver Creek Jct, and SR-224 Kimballs Jct2 $324,542.48 $16,227.12 $308,315.36 12/12/2005

SP-9999(756)                    I-15; UNIVERSITY PKWY & PLEASANT GROVE INTERCHANGE2 $10,650.00 ($16,807.24) $10,650.00 12/20/2005

STP-0039(10)19                  SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA4 $84,919.00 ($16,441.56) $84,919.00 12/01/2005

Page 1 of 301/03/06 * ( amt ) = Retainage Released to Contractor



UDOT Construction Contractor Payments
Month Ending, Dec 31, 2005

Project Number & Project Name
Pay
Est.
# 

Value of
Work

Earned

Payment
Processed

Amount
Paid

* Less
Retainage

                                              
    Prime Contractor

*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HWY TO 700 EAST               51 $1,188,840.69GRW DESIGN BUILDERS $0.00 $1,188,840.69 12/14/2005

SP-0052(5)0                     SR-52; 800 North, 1200 West Intersection Relocation5 $271,878.27H. E. DAVIS CONSTRUCTION, INC. $13,593.91 $258,284.36 12/13/2005

STP-2932(1)0                    1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH4 $197,006.75 $9,850.34 $187,156.41 12/01/2005

SP-0025(2)0                     SR-25; MP 0 TO MP 10 5 $35,634.59HALES SAND & GRAVEL, INC. ($44,260.56) $35,634.59 12/15/2005

STP-LC41(10)                    500 NORTH; MAIN STREET TO 400 WEST, RICHFIELD               4 $65,385.98 ($24,334.15) $65,385.98 12/13/2005

SP-9999(680)                    TWO INTERSECTIONS IN REGION FOUR3 $61,774.70HAMILTON BROTHERS ELECTRIC, INC. $3,088.74 $58,685.96 12/27/2005

SP-9999(820)                    Traffic Signals in Region 4 SR-212 & SR-9 4 $8,037.86 $401.89 $7,635.97 12/27/2005

CM-9999(369)                    VARIOUS IN SALT LAKE COUNTY 1 $36,297.50HIDDEN PEAK ELECTRIC CO., INC. $1,814.88 $34,482.62 12/01/2005

CM-9999(369)                    VARIOUS IN SALT LAKE COUNTY 2 $107,687.00 $5,384.35 $102,302.65 12/22/2005

SP-0089(108)244                 New Traffic Signal at US-89 at SR-116 1 $55,634.51 $2,781.73 $52,852.78 12/05/2005

SP-0091(21)33                   Five Signals in Cache Valley 4 $21,013.97 ($9,662.13) $21,013.97 12/22/2005

SP-0235(2)1                     SR-235 and 400 North, Ogden 3 $9,446.64 ($3,119.94) $9,446.64 12/22/2005

SP-9999(716)                    Conduit Fiber Installation TrafficSignals to UDOT5 $83,472.95 $4,173.65 $79,299.30 12/27/2005

IM-15-7(214)332                 I-15 RAMPS; SR-126 TO SR-97 4 $171,270.60INTERMOUNTAIN SLURRY SEAL, INC. $8,563.53 $162,707.07 12/07/2005

IM-70-3(43)107                  I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL5 $19,801.10 $990.06 $18,811.04 12/06/2005

IM-NH-80-4(105)164              I-80; Echo to Castle Rock, MP 164.02 to 186.703 $88,347.74 $4,417.39 $83,930.35 12/14/2005

SP-0089(90)214                  SR-89: MP 213.6 TO MP 220 6 ($2,498.81) ($46,086.44) ($2,498.81) 12/27/2005

STP-9999(393)                   SR-111; SR-48 TO 5400 SOUTH AND SR-202; SR-201 TO I-803 $145,873.34 $7,293.67 $138,579.67 12/01/2005

STP-LC17(9)                     SR-12 TROPIC MAIN STREET ENHANCEMEMENT2 $159,091.78INTERMOUNTAIN SPRAYING & LANDSCAPING INC $7,954.59 $151,137.19 12/13/2005

SP-0056(3)56                    I-15 TO IRON SPRINGS 22 $32,361.50INTERSTATE ROCK PRODUCTS, INC. $0.00 $32,361.50 12/12/2005

STP-0126(6)6                    SR-126; MAIN ST. AT 300 NORTH, CLEARFIELD                   12 $0.00J. D. MCNEIL CONSTRUCTION, INC. ($31,948.30) $0.00 12/06/2005

STP-BRF-0060(1)1                SR-60 AT UP & L PENSTOCK                                    6 $0.00 ($22,717.87) $0.00 12/20/2005

IM-70-4(43)214                  I-70; MP 214.33 to 221.33 6 $15,625.69LEGRAND JOHNSON CONSTRUCTION CO. $781.28 $14,844.41 12/20/2005

SP-0061(1)0                     SR-61; From SR-23 to SR-91 2 $41,494.93 $2,074.75 $39,420.18 12/14/2005

STP-0030(16)108                 SR-30 AT 1900 WEST, LOGAN 4 $4,713.67 ($23,087.38) $4,713.67 12/06/2005

STP-0128(9)3                    NEGRO BILL CANYON 3 $100,835.69 $5,041.78 $95,793.91 12/20/2005

BHF-0262(5)19                   SR-262 Over Montezuma Creek 1 $89,229.50LYNDON JONES CONSTRUCTION $4,461.48 $84,768.02 12/12/2005

SP-0006(59)227                  US-6; RP 226.5 TO RP 228, SAFETY                            12 $158,920.10NIELSON CONSTRUCTION $7,946.01 $150,974.09 12/14/2005

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTON)23 $6,254.79RALPH L WADSWORTH CONSTR CO INC ($318,085.38) $6,254.79 12/07/2005

ER-LC53(27)                     Bridge Work in Shivwits 5 $30,930.00 $1,546.50 $29,383.50 12/19/2005

SP-0201(5)13                    2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   25 $2,450,810.63 $122,540.53 $2,328,270.10 12/22/2005

SB-UT02(005)                    SR-189; PROVO CANYON SCENIC BYWAY                           7 $7,216.56S&L LANDSCAPING AND EXCAVATING, INC. $360.83 $6,855.73 12/14/2005

STP-1826(2)0                    OLD HWY 91; MONA TO N. JUAB Phase 24 $188,376.28SKYVIEW EXCAVATION AND GRADING, INC. $9,418.81 $178,957.47 12/19/2005
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SP-0089(63)310                  SR-89 AT 300 WEST, LEHI                                     4 $54,753.45SORENSEN, CRAIG F. CONSTRUCTION, INC. ($6,962.17) $54,753.45 12/06/2005

SP-9999(719)                    SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON3 $79,551.28 $3,977.56 $75,573.72 12/05/2005

*NH-STP-0089(73)356             SR-89; WALL AVE TO 2700 NORTH, OGDEN                        8 $1,071,646.16STAKER & PARSON COS DBA JACK B. PARSON C $53,582.31 $1,018,063.85 12/14/2005

IM-15-8(105)365                 I-15; BRIGHAM CITY TO CORINNE 3 $40,724.57 ($102,572.50) $40,724.57 12/01/2005

SP-0090(2)0                     SR-90; FROM SR-13 TO SR-91 3 $935.00 ($11,939.48) $935.00 12/14/2005

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO23 $357,231.99 $0.00 $357,231.99 12/22/2005

STP-0030(17)106                 SR-30; at 2200 North 5 $18,000.02 $900.00 $17,100.02 12/07/2005

*IM-15-2(45)82                  I-15; PARAGONAH TO SR-20 OFF RAMP                           24 $78,132.60STAKER & PARSON COS DBA STAKER PAVING & $0.00 $78,132.60 12/22/2005

IM-15-2(47)95                   I-15; SR-20 to South of Beaver 12 $524,723.80 ($356,019.37) $524,723.80 12/12/2005

IM-9999(380)                    I-15; Various Locations in Utah County 1 $172,644.86 $8,632.24 $164,012.62 12/08/2005

SP-0036(14)56                   TOOELE TO MILLS JCT 21 $704,196.99 $35,209.85 $668,987.14 12/01/2005

STP-0032(16)21                  SR-32; PEOA TO WANSHIP 5 $231,128.88 $11,556.44 $219,572.44 12/14/2005

STP-0035(2)0                    SR-35; FRANCIS TO DIAMOND BAR RANCH4 $129,325.50 $6,466.28 $122,859.22 12/14/2005

STP-0068(20)50                  REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH7 $1,766.89 $88.34 $1,678.55 12/08/2005

STP-1826(1)0                    OLD HWY 91; MONA TO N. JUAB CO. LINE                        7 $44,938.15 $2,246.91 $42,691.24 12/19/2005

SP-0019(26)0                    SR-19 MP 0 TO MP 2.73 2 $19,578.32STAKER & PARSON COS DBA WESTERN ROCK PRO $978.92 $18,599.40 12/08/2005

SP-15-2(14)75                   Bridge Preservation I-15 Parowan to SR-20 5 $7,730.00THE GATEWAY COMPANY $386.50 $7,343.50 12/08/2005

BHF-9999(322)                   BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-242 $266,171.34WADSWORTH BROS CONST. CO. INC. $13,308.57 $252,862.77 12/08/2005

SP-15-6(52)241                  I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)11 $2,316,628.85 $115,831.44 $2,200,797.41 12/13/2005

SP-0191(28)52                   BLANDING TO MOAB 14 $1,779,321.36WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $88,966.07 $1,690,355.29 12/12/2005

CM-LC49(32)                     HOBBLE CREEK TRAIL                                          4 $3,384.69WESTERN QUALITY CONCRETE, INC. ($10,909.00) $3,384.69 12/01/2005

SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH                     23 ($471.10) ($117,154.20) ($471.10) 12/13/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 12 $265,936.00 $13,296.80 $252,639.20 12/22/2005

STP-0034(4)0                    SR-34; ST GEORGE BOULEVARD 11 $308,137.33 $15,406.87 $292,730.46 12/08/2005

STP-LC35(142)                   Emigration Canyon, Salt Lake CITY Bike Lanes1 $85,835.23 $4,291.76 $81,543.47 12/19/2005

STP-0089(66)115                 SR-89 AT MAMMOTH CREEK ROAD                                 4 $16,129.95ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO ($12,619.99) $16,129.95 12/27/2005

Totals $20,210,595.27($776,734.82)$21,124,012.86
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